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Charity Meal
A charity meal organised by the surgery patient 
group raised £505 to benefit patients in Burbage 
and Wolvey. More than 50 people enjoyed the 
event held on February 12th, which also included 
a very successful raffle, at Rossini’s Restaurant in 
Hinckley. The group has previously bought items 
such as high seat chairs and blood pressure monitors 
for the waiting rooms. In consultation with surgery 
clinicians and staff, members will consider what 
to buy with this money when improvement work at 
the Burbage premises has finished. Group chairman 
John Moore and the event organiser Tony Sheldon 
thanked people who donated raffle prizes and who 
attended the meal to help make it so successful. 
The Partners also wish to pass on their grateful 
thanks to everyone who attended the event and to 
PPG members for arranging the event and for their 
valuable support. 

Staffing changes
Dr Adela Szrok has now returned from maternity 
leave. We are pleased to announce that Lynn Wilcox 
was appointed as Assistant Practice Manager in 
January of this year. 

Burbage Surgery PPG AGM

The Annual General Meeting of the Burbage 
Surgery Patient Participation Group will take place 
at WOLVEY SURGERY on April 2 at 6pm

It is being held at Wolvey because of building work 
at Burbage. Space is limited. Would patients wishing 
to attend please email the address below to say so 
and include any questions.

burbageppgsec@icloud.com

Social Media
We are aware that some patients have posted 
comments about Burbage Surgery on social media. 
We wish to remind patients that there is a process 
in place within our practice for the reporting of 
any comments or concerns patients may have. The 
practice cannot respond to individuals via any form 
of social media other than NHS Choices. 

Premises Update by John Maycock, Director PURE Construction 
Introduction

As part of our participation in, and commitment to, 
the Considerate Constructors Scheme we will provide 
a public monthly update following each of our site 
Progress Meetings regarding the progress of the 
scheme to refurbish and extend the Burbage Surgery.
This update is the first and it follows our second 
Progress Meeting held on Wednesday 27th February 
2019.

Present at the monthly site Progress Meetings are the 
Client and representatives of the following parties 
involved with the construction project:-

•  Client; 
Dr WM Turner & Partners.

•  Principal Contractor; 
Pure Construction (Midlands) Ltd.

•  Project Cost Consultant; 
RJA Consultants

•  Architect; 
BRP Architects

•  Civil& Structural Engineer; 
BCAL Consulting

•  M & E Consultant; 
Sabin Consulting Engineers Ltd.

Programme

•  Where are we at?

To Friday 22nd February 2019, the reporting date for 
the Progress Meeting, we have been on site 11 weeks 
(including Christmas). In that time, the activities have 
been largely concentrating on the new build extension 
of the Surgery to the rear of the existing building:-

•  Prepared the site compound area, fenced it off, 
erected our site entrance gates and established the 
site cabins etc. We are now self-contained within the 
Burbage premises but the working site is actually the 
whole of the greater Burbage Surgery demise to all of 
its boundaries.

•  Instructed and mobilised the service providers (gas, 
water & electricity), for the new supplies to the 
extended Surgery building.

•  Completed the piling. Due to very poor ground 

the footprint of the proposed extension has had to 
be constructed on a piled foundation. The piling 
works have, however, increased in scope with 
deeper piles needed and other changes to the design. 
These necessary additional works have delayed the 
programme.

•  After the piling we commenced the foundation works 
for the ground beams that span between the newly 
installed piles. These works are presently ongoing 
and can be seen in the image below.

•  Also commenced and ongoing at this time is the 
work to install the new and diverted foul and surface 
water drainage systems. The scope of these has also 
increased due to the difficulties with the piling and 
had to be re-designed. The re-design is complete and 
the works are ongoing.

•  Where are we going between now and the next 
update?

•  We expect to complete the reinforcement, formwork 
and concrete to the foundations and commence the 
substructure masonry between foundation level 
and damp course level. We will also erect the new 
structural steelwork that forms some of the support 
for the roof over what will be the Sub-Waiting area.

•  During the period we will also be bringing the new 
gas and electricity onto the site from the mains in 

Tilton Road. Fulcrum (gas), will be installed during w/c 
11th March with the electricity being installed w/c 25th 
March. These service works will potentially cause traffic 
disruption and we apologise for the added inconvenience 
that will be caused whilst these necessary but short 
duration works are undertaken.

•  Overall?

•  Presently we are behind the target completion date of 
Friday 01st November due to the additional works relating 
to the piling and drainage but it is too early to say what 
effect this will have on the overall end date.

Safety and Good Housekeeping

•  We are obliged to keep the Surgery open during all stage 
of the works and this includes the more disruptive internal 
refurbishment phases as well as the new build Phase 
(Phase 1), as already underway.

•  Although the car park has had to close and visitors must 
make alternative arrangements, one disabled parking 
space is provided as is direct pedestrian access to and from 
Tilton Road to the main entrance. Fire escape routes from 
the building are at all times maintained and the Surgery’s 
evacuation plan is updated to take account of the phasing.

•  Visitors will be informed of phasing changes etc as 
and when they occur through Surgery notices, these 
newsletters and twitter (@PureMidlands).

Pure Construction 
(Midlands) Ltd.

Update No. 1
Alterations and Extensions

Burbage Surgery
Tilton Road, Burbage, 

Leicestershire, LE10 2SE.

Dr WM Turner & Partners

Formwork and 
Reinforcement to 
Foundations, Awaiting 
Concrete Pour.


